



Proposed Change Order #15

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner: The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Extra Days	Quantity	UM	Unit Price	Amount
Change Order Request: # 15 - Epoxy Grout for Tile, Dilex for tile, Stucco, Ladder					
1		0	LS		10,777.00
2		0	LS		353.00
3		0	LS		900.00
Total For General Conditions:					235.85
Total For Contractor's Fee:					551.96
Total For Change Order					<u>\$12,817.81</u>

Approved By: Architect

Signed: Shane O'Rourke

Date: 11/11/16

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: [Signature]

Date: 11-16-2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: [Signature]

Date: November 10, 2016

Performance Tile TX

CHANGE PROPOSAL

DATE: October 14, 2016
TO: Michael McCartney EMAIL: mmccartney@metcontracting.com
COMPANY: Metropolitan Contracting Co.
FROM: Shawn Christopher
PROJECT: Voigt Park
SCOPE: Add for epoxy grout at floor and wall tile
PRICE: Add: \$10,777.00

If you have any questions, please do not hesitate to contact me.

Thank you,
Shawn Christopher

Performance Tile TX

CHANGE PROPOSAL

DATE: October 4, 2016
TO: Michael McCartney EMAIL: mmccartney@metcontracting.com
COMPANY: Metropolitan Contracting
PROJECT: Voigt Park
SCOPE: Add for Dillex-KSA at room 300
ADD: \$353.00

If you have any questions, please do not hesitate to contact us.

Thank you,

Fred Iacono President
(210) 315-8651

Michael McCartney

From: Gerardo Maldonado <gmaldonado@tmworkzone.com>
Sent: Wednesday, October 12, 2016 3:37 PM
To: Michael McCartney
Cc: Georgette McCue
Subject: RE: RFI 38 Response

Follow Up Flag: Follow up
Flag Status: Flagged

*We will have to add a casing bead on top of the cmu next to the steel there will be a charge of 900 dollars.
Please let me know what else you need*

Thanks,

*Jerry Maldonado
Cell: (210) 288-4210*



From: Michael McCartney [<mailto:Mmccartney@metcontracting.com>]
Sent: Wednesday, October 12, 2016 2:30 PM
To: Gerardo Maldonado
Cc: Georgette McCue
Subject: RFI 38 Response

Jerry, please see attached RFI from the architect. If there are any price changes please let me know.



Michael McCartney
Assistant Project Manager
O - 210-247-5253
C - 210-842-8963