



Change Order Request #9

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

| Item | Extra Days | Quantity | UM | Unit Price | Amount |
|--|------------|---|----|------------|-------------------|
| Change Order Request: # 9 - Concrete Parking Lot in Lieu of Asphalt | | | | | |
| 1 | | Urban 7" thick concrete slab | 0 | LS | 31,300.00 |
| 2 | | Credit from PR#2 for 4" asphalt | 0 | LS | -16,900.00 |
| 3 | | Credit for alternative concrete paving from Site Contractor | 0 | LS | -8,000.00 |
| 4 | | Estimate for caulking new concrete parking lot | 0 | LS | 964.00 |
| | | Total For General Conditions: | | | 144.38 |
| | | Total For Contractor's Fee: | | | 337.87 |
| | | Total For Change Order | | | \$7,846.25 |

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: 

Date: 8-22-2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: 

Date: August 17, 2016



June 26, 2016
Volgt Park

Changes from original contract:

- 1) Sport Court –
+\$1,050 - Delete 4" of base and Install TX-5 geogrid

- 2) Tennis Court –
+\$2,900 Saw cut and demo tennis court asphalt, cmu wall and footing
+\$2,000 Excavate to subgrade depth to allow for 8" base and court paving thickness
+\$4,050 8" A2 base Install and fine grade
Total \$8,950

- 3) ~~Miller House~~ – PCOH 2
~~+\$15,500 Demo house, driveway, shed and fence~~

- 4) Asphalt Paving –
-\$2,700 for A2 Base thickness reduction
*+\$19,600 for 4" Type B asphalt and additional 1" Type D asphalt in HD area
Total \$16,900

Alternates

***\$-8,000 Concrete paving in HD area**



URBAN CONCRETE CONTRACTORS, INC.
 24114 BLANCO ROAD
 SAN ANTONIO, TEXAS 78258
 PH.(210) 490-0090 FAX (210) 490-1505

GENERAL CONTRACTOR: METROPOLITAN CONTRACTING COMPANY

Date: 6/27/2016

CO # : 2

PROJECT: VOIGT PARK

DESCRIPTION:

PR # 2

Includes add for 6" header curb (206LF) along (2) sides of the tennis courts, the credit for the paver sub slab 5" thick(bid set detail: 11 C11.0), and the add for the 6" paver sub slab(PR2 detail: 11A C11.0).

Exclusions include all exclusions from original quote, painting, rock excavation.

Alternate add for 7" thick 4,000psi concrete paving, #4@12"ocew, control joints: \$31,300.00.

Exclusions include all exclusions from original quote, painting or striping,
 (The Alternate price is not in base price below)

| | | |
|--------|--|------------|
| CREDIT | 8,134SF of 5" paver sub slab | (\$41,700) |
| ADD | 3,717SF of 6" paver sub slab | \$22,302 |
| ADD | 206LF of Header Curb along perimeter of existing tennis courts | \$3,830 |

TOTAL AMOUNT DUE: (\$15,568) /

NOTE:

Work for this change order is not approved to commence until a signed copied of this change order is signed and approved.

PLEASE SIGN & FAX BACK:

Thank you,

Gene Clark
 Urban Concrete
 Project Manager
 Off: 210-490-0090
 Mob:210-859-9812