



Proposed Change Order #18

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner: The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Extra Days	Quantity	UM	Unit Price	Amount
Change Order Request: # 18 - Tennis Court Backboard					
1 Flat Tennis Court Backboard	0		LS		6,859.00
				Total For General Conditions:	134.48
				Total For Contractor's Fee:	314.71
				Total For Change Order	\$7,308.19

Approved By: Architect

Signed: Sarah O'Rourke

Date: 11/14/16

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: [Signature]

Date: 11-16-2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: [Signature]

Date: November 14, 2016

Michael McCartney

From: Carl Schenken Jr. <carl@premiercourts.com>
Sent: Monday, July 11, 2016 10:16 AM
To: Michael McCartney
Subject: RE: Voigt Park Tennis Court Back Board

The flat backboard is \$2000.00 less

From: Michael McCartney [mailto:Mmccartney@metcontracting.com]
Sent: Monday, July 11, 2016 9:29 AM
To: 'Carl Schenken Jr.' <carl@premiercourts.com>
Subject: RE: Voigt Park Tennis Court Back Board

That is pretty expensive, I will present it to the owner and we can go from there. Can I get a number for the straight back board just so we have two numbers to present to him?



Michael McCartney
Assistant Project Manager
O - 210-247-5253
C - 210-842-8963

From: Carl Schenken Jr. [mailto:carl@premiercourts.com]
Sent: Sunday, July 10, 2016 5:11 PM
To: Michael McCartney
Subject: RE: Voigt Park Tennis Court Back Board

Michael-The cost of a 20' by 10' curved Bakko Backboard is \$8859.00 plus tax if applicable

From: Michael McCartney [mailto:Mmccartney@metcontracting.com]
Sent: Thursday, July 7, 2016 11:59 AM
To: 'Carl' <Carl@premiercourts.com>
Subject: FW: Voigt Park Tennis Court Back Board

Carl see the architects email below. We will want to go with curved.

\$ 8,859
~~(\$2,000)~~
\$ 6,859



Michael McCartney
Assistant Project Manager
O - 210-247-5253
C - 210-842-8963

From: Sarah O'Rourke [mailto:s.ness@dhrarchitects.com]
Sent: Thursday, July 07, 2016 11:58 AM