



Proposed Change Order #19

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Change Order Request: #	Extra Days	Quantity	UM	Unit Price	Amount
	19 - Painting Changes, Contingency Refund					
1	Painting HVAC, Roof Panels	0		LS		8,430.00
2	Contractors Contingency Refund	0		LS		-29,470.00
					Total For General Conditions:	-412.49
					Total For Contractor's Fee:	-965.36
					Total For Change Order	\$-22,417.85

Approved By: Architect

Signed: Sarah O'Rourke

Date: 11/15/16

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: [Signature]

Date: 11-15-2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: [Signature]

Date: November 14, 2016

Platinum Texture and Painting

P: 210-758-3214

Fax: 210-265-3275

435 Lovera Blvd

E-Mail: ptandp10@yahoo.com

San Antonio, Texas 78221

REVISED - Proposal

Date: 11/11/2016

PROPOSAL SUBMITTED TO: GEORGETTE MCCUE
NAME: METROPOLITAN CONTRACT CO, LTD
ADDRESS: 990 ISOM RD
CITY, STATE: SAN ANTONIO, TX 78216
PHONE NO (210)

WORK TO BE PERFORMED AT: VOIGT PARK RENOVATIONS POOL & COMM
CITY, STATE: HOLLYWOOD PARK, TX (BEXAR COUNTY)
ADDRESS: 700 EL PORTAL HOLLYWOOD PARK
ARCHITECH: DHR ARCHITECTS

We hereby propose to furnish the materials and equipment to perform the labor necessary for the completion of:

VOIGT PARK RENOVATIONS POOL AND COMMUNITY CENTER

(SNACK BAR BUILDING AND POOL PAVILION) (VOIGT CENTER BUILDING)

SCOPE OF WORK

(ALT #1) PAINT UNDERNEATH METAL ROOM DECK WITH (1) COAT OF PRO CRYL PRIMER

(ALT #2) - PAINT UNDERNEATH METAL ROOF DECK IN SNACK BAR BUILDING AND IN POOL PAVILION BUILDING WITH (1) COAT OF DRYFALL FINISH PAINT

(ALT #3) - PAINT HVAC DUCTS IN VOIGT CENTER BUILDING

The above work to be performed in accordance with the drawings and specifications submitted for above work and completed in a substantial workmanlike manner for the sum of:

(ALT #1) - ONE THOUSAND- FIVE HUNDRED DOLLARS \$1, 500.00

yes

(ALT #2) - SIX THOUSAND- TWO HUNDRED AND THIRTY DOLLARS \$6, 230.00

yes

↑ includes deduct for perforated panels.

(ALT#3) - SEVEN HUNDRED DOLLARS \$700.00

yes

Any alteration or deviation from above specifications involving extra costs will be executed only upon written order, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control.

Respectfully submitted: John Valdivia

ACCEPTANCE OF PROPOSAL

The above prices, specifications and conditions are satisfactory and hereby accepted. You are authorized to do the work as specified. Payments will be made as outlined above.

DATE

11-16-2016

SIGNATURE

SIGNATURE