



Proposed Change Order #20

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Extra Days	Quantity	UM	Unit Price	Amount
Change Order Request: # 20 - Tree Trimming Along Fence					
1			LS		4,199.25
				Total For General Conditions:	82.32
				Total For Contractor's Fee:	192.67
				Total For Change Order	\$4,474.24

Approved By: Architect

Signed: _____

Date: _____

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: _____

Date: _____

Submitted By: Metropolitan Contracting Co., LLC

Signed:  _____

Date: November 29, 2016

Request For Change



To: Michael McCartney Via Email

From: Rob Houser

No. of Pages: 1

Re: Voigt Park Renovation

Proposal Request No.: Verbal / Email

Job No.: 16-126

GRATR RFC No.: RFC 10

Date: 11/28/2016

cc: Job File

This Request for Change (RFC) is submitted based on revised plans, specifications and site conditions or field directives as specifically noted elsewhere in this RFC.

Acceptance and authorization will incorporate this work into the terms and conditions of the original contract between parties.

The quote provided is based on the plans and specifications noted below, when no specification is provided Gratr Landscapes Ltd., will use those practices as commonly accepted by the TNLA (Texas Landscape and Nursery Association).

Plans: Per original contract docs

Specifications: Per original contract docs

Scope: Labor, material, and equipment to complete

Brush Clearing: Underbrush clearing 5 feet from the property line in the common area per discussion with Chris.

	Labor	Materials	Equipment	OH & P	Tax	Total
Brush Clearing:	\$2,724.65	\$55.00	\$1,037.85	\$381.75	\$0.00	\$4,199.25

*Should you accept this work, note your authorization to proceed in the space provided below. Return a signed copy to Gratr Landscapes followed by a properly executed change order as per the terms and conditions of the original subcontract agreement referencing this project.

Authorization to proceed: _____

Date: _____

Company: _____

PO# / CO#: _____