



# Proposed Change Order #22

Metropolitan Contracting Co., LLC  
990 Isom Road  
San Antonio, TX 78216-4135  
Phone: 210-829-5542

Owner: The Town of Hollywood Park  
2 Mecca Drive  
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation  
700 El Portal  
Hollywood Park, TX 78232

Item	Change Order Request: #	Extra Days	Quantity	UM	Unit Price	Amount
	22 - Concrete Pavement at LD Asphalt Areas					
1	Concrete Pavement at LD Asphalt Areas	0		LS		18,000.00
2	Rock Excavation Credit	0		LS		-10,000.00
					Total For General Conditions:	156.84
					Total For Contractor's Fee:	367.06
					<b>Total For Change Order</b>	<b>\$8,523.90</b>

ARCHITECT:  
Sarah O'Rourke  
12/9/16

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: 

Date: 12/14/16

Submitted By: Metropolitan Contracting Co., LLC

Signed: 

Date: December 08, 2016



URBAN CONCRETE CONTRACTORS, INC.  
24114 BLANCO ROAD  
SAN ANTONIO, TEXAS 78258  
PH.(210) 490-0090 FAX (210) 490-1505

GENERAL CONTRACTOR: METROPOLITAN CONTRACTING CO. Date: 12/6/2016  
CO #: 8

PROJECT: VOIGT PARK

DESCRIPTION: Add for 7" paving at parking  
Includes alternate add for 7" thick 4,000psi concrete paving, #4@12"ocew, control joints

Exclusions include all exclusions from original quote, painting or striping,

4,500sf of 7" paving ✓ \$18,000

---

**TOTAL AMOUNT DUE: \$18,000**

**NOTE:**

Work for this change order is not approved to commence until a signed copy of this change order is signed and approved.

PLEASE SIGN & FAX BACK:

Thank you,

Gene Clark  
Urban Concrete  
Project Manager  
Off: 210-490-0090  
Mob:210-859-9812