



Proposed Change Order #27

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voiqt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Extra Days	Quantity	UM	Unit Price	Amount
Change Order Request: # 27 - FF&E Assembly					
1	Labor - unboxing, assembling, hanging and placement of ite	0	LS		6,000.00
2	Dumpsters	0	LS		1,000.00
3	Forlift Rental for 3 days	0	LS		1,500.00
4	Painting Budget	0	LS		1,200.00
5	Plumber for Ice Maker	0	LS		250.00
6	Misc Materials	0	LS		1,000.00
	General Conditions:				214.67
	Contractor's Fee:				502.40
	Sales Tax				0.00
	Total For Change Order				\$11,667.07

This price does not include Metropolitan installing the outdoor workout equipment, U1 umbrella, SS1 shade structure, appliances (except for ice maker). Metropolitan will be painting and installing 24 of the 48 acoustical panels. Additionally we will not be installing signs or working with Sign Crafters, Inc, if HP would like for Metropolitan to contract with Sign Crafters it will be handled in a separate PCO.

Approved By: DHR, Architects

Signed: _____

Date: _____

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: 

Date: 2/21/2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: 

Date: February 10, 2017