

Judy Chumbley

From: Fernando Diego
Sent: Tuesday, June 21, 2016 8:13 AM
To: Nolan Conniff
Cc: Georgette McCue; Gil Tapia; Michael McCartney; Chris Bryan
Subject: RE: Tree Transplant PR 1

Nolan / Gil,

PR 1 which was for transplanting the trees was not approved. They proceeded to demolish these trees. However, PR 1 had a change in the tree schedule. The 2 red oaks were changed to a Mexican Symore and to a Cedar Elm. I assume based on your PR 1 pricing that this was a no cost change, let me know if I am incorrect in assuming this. Please consider the tree schedule change in PR 1 approved. There will be no red oaks on this project.



Fernando Diego, LEED AP
Sr. Project Manager
990 Isom Road, San Antonio, TX 78216
Office: 210-247-5258
Mobile: 210-380-5174

From: Nolan Conniff [REDACTED]
Sent: Thursday, May 19, 2016 9:02 AM
To: Fernando Diego
Cc: Georgette McCue; Gil Tapia
Subject: RE: Tree Transplant PR 1

Fernando,

The primary point of contact will be

Gil Tapia
[REDACTED]
[REDACTED]

I usually only handle the change orders. Let me know if you need anything else.

Thank you,



Nolan Conniff
Gratr Landscapes, Ltd.
C: 210.394.1111

From: Fernando Diego [mailto:fernandodiego@metropolitano.com]
Sent: Thursday, May 19, 2016 8:05 AM
To: Nolan Conniff
Cc: Georgette McCue
Subject: RE: Tree Transplant PR 1

Nolan, will you be our primary point of contact on this project?



Fernando Diego, LEED AP
Sr. Project Manager
990 Isom Road, San Antonio, TX 78216
Office: 210-247-5258
Mobile: 210-380-5174

From: Nolan Conniff [mailto:nolan.conniff@gratrlandscapes.com]
Sent: Wednesday, May 18, 2016 7:08 PM
To: Fernando Diego
Subject: Tree Transplant PR 1

Fernando,

Attached is the rfc for PR 1. Let me know if you have any questions.

Thank you,



Nolan Conniff
Gratr Landscapes, Ltd.
C: 210.394.1111