



# Proposed Change Order #5

Metropolitan Contracting Co., LLC  
990 Isom Road  
San Antonio, TX 78216-4135  
Phone: 210-829-5542

Owner : The Town of Hollywood Park  
2 Mecca Drive  
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation  
700 El Portal  
Hollywood Park, TX 78232

Item	Proposed Change Order Request: #	Extra Days	Quantity	UM	Unit Price	Amount
	5 - Structural Steel added by Engineer					
1	Added Structural Steel	0		LS		6,007.00
Total For General Conditions:						57.20
Total For Contractor's Fee:						275.61
<b>Total For Proposed Change Order:</b>						<b>\$6,400.38</b>

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: *Paul Peltz* for Mayor  
Date: 8-5-16  
*PAUL*

Submitted By: Metropolitan Contracting Co., LLC

Signed: *[Signature]*  
Date: 7/26/2016