



Proposed Change Order #6

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

PR 4 involves a significant amount work that will extend our scheduled completion date. This Proposal Request adds 10 Work Days to our Substantial Completion Date bringing the new substantial completion date to March 3rd, 2017.

Item	Proposed Change Order Request: #	Extra Days	Quantity	UM	Unit Price	Amount
6 - PR 4 - Voigt Park Site Changes #2						
1	Fencing - Fencing changes around both playgrounds	0		LS		5,775.30
2	Concrete - Retaining walls, sidewalk, stairs, curbs	0		LS		28,877.00
3	Banner Pole Footing Credit from Original Budget	0		LS		-2,300.00
4	Masonry - Masonry at Voigt Center Retaining Wall	0		LS		7,122.00
5	Pavers - Credit for removal of two paver parking spaces	0		LS		-4,370.00
6	Electrical - Extension of CPS trench for utility pole	0		LS		1,276.00
7	Site Utilities - Shower drain tie in with storm drain	0		LS		2,096.13
8	Landscaping - Limestone block seating	0		LS		9,628.23
9	Toilet Accessories - Stainless steel curtains	0		LS		3,757.00
10	Flooring - Deletion of carpet / addition of tile	0		LS		239.40
11	Striping - Credit for removal of three parking spots	0		LS		-148.00
12	Steel Fabrication - Addition of handrails	0		LS		7,807.00
13	Installation of handrails	0		LS		2,000.00
14	BBQ Pits and Trash Can Credit from Original Budget	0		LS		-6,056.00
15	Supervision	0		LS		5,250.00
Total For General Conditions:						580.40
Total For Contractor's Fee:						2,796.69
Total For Proposed Change Order:						\$64,945.77

Reviewed By: Architect
Signed: _____
Date: _____

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same

Approved By: The Town of Hollywood Park
Signed: William Hernandez for Mayor
Date: 8-5-16 **FAILS**

Submitted By: Metropolitan Contracting Co., LLC
Signed: _____
Date: 8/4/2016