



Proposed Change Order #8

Metropolitan Contracting Co., LLC
990 Isom Road
San Antonio, TX 78216-4135
Phone: 210-829-6542

Owner : The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Item	Proposed Change Order Request: #	Extra Days	Quantity	UM	Unit Price	Amount
1	Electrician Rough In for cameras and security	0		LS		10,178.00
Total For General Conditions:						96.92
Total For Contractor's Fee:						466.99
Total For Proposed Change Order:						\$10,844.53

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The Town of Hollywood Park

Signed: 

Date: 8/1/2016

Submitted By: Metropolitan Contracting Co., LLC

Signed: 

Date: 8/5/2016

Michael McCartney

From: Mark Metcalfe <mark@towerelectric.net>
Sent: Thursday, August 04, 2016 9:45 AM
To: Michael McCartney
Subject: Voigt Park Renovations: Cost proposal for camera conduits
Attachments: scan.pdf

Follow Up Flag: Follow up
Flag Status: Flagged



946 AT&T Center Parkway
San Antonio, Texas 78219
Phone (210) 590-7333
Cell (210) 559-4448
Fax (210) 590-3244
Mark@towerelectric.net

August 4, 2016

Project: Voigt park Renovations

Cost proposal change order :
Install camera conduits per location given.
Includes trenching as required.
See attached layout and conduit routing

Add: \$ 6,289.00 + sales tax to contract amount—

Mark Metcalfe
Tower Electric
Estimator /P.M.
210.590.7333 - Office
210.590.3244 - Fax
210.559.4448 - Mobile
mark@towerelectric.net
TECL #17642

 Please consider the environment before printing this email.

Tower Electric Legal Disclaimer: This email may contain confidential information. If this email is not intended for you, you must not disclose or use the information contained in it. If you received this email in error, please notify us immediately via return email and delete all information.

Michael McCartney

From: Mark Metcalfe <mark@towerelectric.net>
Sent: Thursday, August 04, 2016 8:39 AM
To: Michael McCartney
Subject: Voigt Park renovations: Cost proposal for fire alarm and security back boxes and conduit

Follow Up Flag: Follow up
Flag Status: Flagged



946 AT&T Center Parkway
Sun Antonio, Texas 78219
Phone (210) 590-7333
Cell (210) 559-4448
Fax (210) 590-3244
Mark@towerelectric.net

August 4, 2016

Project: Voigt Park Renovations

Cost proposal change order :

Supply and install back boxes and conduit for fire alarm per preliminary lay-out.

Supply and install back boxes for (4) locations for card readers. Continue conduit from back box to strike per preliminary lay-out.

Base bid: \$ 3,889.00 + sales tax

Mark Metcalfe
Tower Electric

Estimator /P.M.
210.590.7333 - Office
210.590.3244 - Fax
210.559.4448 - Mobile
mark@towerelectric.net
TECL #17642

 Please consider the environment before printing this email.

Tower Electric Legal Disclaimer: This email may contain confidential information. If this email is not intended for you, you must not disclose or use the information contained in it. If you received this email in error, please notify us immediately via return email and delete all information.